



PROJECT REBUILD MEXICO BEACH: A STRONGER, MORE RESILIENT COMMUNITY

**Infrastructure
Environment
Homes
Businesses**



Vision and Mission

- To preserve, protect, and enhance our Community's quality of life
- To provide residents and visitors quality services while protecting our natural resources
- Maintain our small town coastal atmosphere



Core Values

- We are accountable to the citizens of Mexico Beach
- We exceed expectations and nurture successful relationships
- We are flexible and adaptive, encouraging new ideas and creative approaches
- We manage our resources wisely and provide high quality services




Capital Improvements (CIP) should...

- Provide a perspective of how projects relate
- Provide alternate methods of financing
- Allow time to acquire land and right-of-way
- Provide time to adequately plan and construct
- Allow more public knowledge and input




Public Input





Project Life Cycle





Response projects continue until complete

- Water and Sewer Repairs
- Storm Water Repairs (including seawalls)
- Roads, Bridges, and Sidewalks
- Vehicles and Equipment
- Debris Removal - Public Lands and Waters
- Debris Removal - Private Property
 - Code Enforcement Begins April 1



Phase I: Beginning April 1, 2019

- Restore the Marina
 - Slips
 - Jetty (Improvements)
 - Canal Parkway Bridge (Improvements)
 - Pavilion
 - Restrooms
- Replace the Welcome Center



Phase I: (continued)

- Restore the Boat Ramp
 - Fish Cleaning Station
 - Restrooms (Improvement)
- Replace Dune Walkovers/Paths
- Begin Beach Restoration
 - Emergency Berms
 - Sea Oats and Dune Fencing
 - Sand By-Pass System
- Restore Beach Parking



Phase I: (continued)

- Replace Signs
 - City Entrances
 - Public Buildings/Yards
 - Beach
 - Parks/Recreational Venues
 - Traffic/Signals
 - Street



Phase I: (continued)

- Restore Landscaping
 - Trees
 - Native Plants
- Other
 - Benches
 - Picnic Tables
 - Trashcans



Phase II: Beginning August 1, 2019

- Rebuild Sunset Park
- Continue Beach Restoration
- Begin Planning for Regional Storm Water Detention
- Begin Planning for Government Complex
- Begin Pier Planning and Design
- Secure Private Property Resiliency Funding




Phase III: Beginning October 1, 2019

- Build Government Complex
 - Community Center/Emergency Operations Center (EOC)
 - Public Safety Building
- Build Pier
- Complete Regional Storm Water Detention
- Complete Beach Restoration
- Restore Parker Park

MEXICO BEACH MONTHLY REPORT


March 12, 2019




*Estimated completion date of infrastructure projects prior to any FEMA extension. This is not a completion date for funding or grant closeout.

Reimbursement Overview

CATEGORY A: Debris Removal



CATEGORY B: Emergency Protective Measures



CATEGORY C: Roads and Bridges



■ Obligated amount ■ Est. amount ■ Est. obligated amount

Total Reimbursed to Date: \$2.8M

Project Summary

- First to receive any FEMA reimbursement from Michael
- \$2.8M from FDOT
- City exploring all funding opportunities
 - HMGP
 - CDBG-DR
 - Community Disaster Loan (CDL) – approx. \$1-\$5M Community
 - Florida DEP and other State grants
- Cat A & B projects to be funded 100% for first 45 days (pending FEMA confirmation)
- City participating in Bay County Mitigation Plan
- Resiliency/Redevelopment Plan pending DEP funding
- To Date approx. \$1M in donated resources
 - Pending Team Rubicon
 - Expecting FLASH/AIA donations

Total structures inspected

1,692

Total structures substantially damaged

809

Total donated resources

approx. \$1M

Current damage inventory

\$165M

Approx. debris picked up

1,000,000 cy

Leaners/hangers approx. 23,000

White goods approx. 4,244

PPDR removed approx. 135 homes, 88 pending

Approx. 27 homes inspected for demo.



QUESTIONS??